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Notes ID:   B8C2A7C97B644026862578A4004ABB30
From:   Robert Puls/ADA/USEPA/US
To:   John Satterfield <john.satterfield@chk.com>
Copy To:   Chris Hill <chris.hill@chk.com>; Paul Hagemeier <paul.hagemeier@chk.com>
Delivered Date:   06/03/2011 09:45 AM EDT
Subject:   Re: FW: Any progress on EPA HF study site identification? 

John

I have the following concerns. There appears to be a lack of wells for sampling within 1/2 mile (maybe 2 industry wells? - 
what are these?). This would mean putting in more than 3 monitoring wells. Do we know the depth to GW and the 
nature of the overburden material? I have had to make decisions on the timing of other case studies since last we 
communicated a month ago and so the schedule you propose would need to slip another month which apparently would 
be OK. I suggest we meet/call again soon to discuss the proposed site and plan a trip to the location. I would also 
propose have a plan B if at all possible (alternate site). I see no problem with having a spud date anywhere from Dec to 
May.

Bob

Robert W. Puls, Ph.D.
Ground Water and Ecosystems Restoration Division
National Risk Management Research Laboratory, USEPA
P.O. Box 1198 / 919 Kerr Research Dr.
Ada, OK 74820
puls.robert@epa.gov
580-436-8543 (phone)
405-323-8119 (mobile)
_____________________________________
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From: John Satterfield <john.satterfield@chk.com>
To: Robert Puls/ADA/USEPA/US@EPA
Cc: Chris Hill <chris.hill@chk.com>
Date: 06/02/2011 07:30 AM
Subject: FW: Any progress on EPA HF study site identification?

Bob, 
The tentative timeline developed in our previous meeting is shown below. This timeline reflects the slip in schedule 
due to the quality requirements of the project. 

Phase Conservative 
Duration

Tentative 
Date

Comments

QAPP & Land Owner 
Notice/Agreements & Monitoring 
Well Construction

3 months August 1 CHK is assumed to be responsible for the 
construction of 3 monitoring wells



Implement/Conduct Baseline 
Sampling

2 months October 1

Pad Construction to Spud Date 1 month November 
1

Drilling 0.5 months November 
15

Sample after drilling. Flexibility in spud date (Nov 
15 to Dec. 30)

Fracking 0.5 months TBD The timing associated with fracking is highly 
dependent on equipment availability. Sampling 
after fracking

Production Construction / Pipeline 0.5 months TBD Commercial production of gas is dependent on 
pipeline access. Duration of production sampling 
has not been determined.

After further investigation, it has been determined that the preferred site discussed in our May 3 rd meeting (Sec 33-
15N-14W) cannot be utilized given the schedule above. Although SEC 33-15N-14W lease did not have an expiration 
date until July 2013, the lease has apparently been pooled with other mineral rights in the area to from a drilling unit 
with an expiration date of July 2011. 

An alternative site, CHK MIN 15-11-13, has been determined to be more conducive to a spud date between Nov 15 th

and Dec 30 th . Please see the attached data sheet for the details associated with this well, and let me know if you 
have any question, concerns or would like addition information regarding this site. I would like to discuss setting up 
some site reconnaissance at your convenience. 
Thanks,
John 

This email (and attachments if any) is intended only for the use of the individual or entity to which it is addressed, and may contain information that is 
privileged, confidential and exempt from disclosure under applicable law. If the reader of this email is not the intended recipient, or the employee or 
agent responsible for delivering this message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this 
communication is strictly prohibited. If you have received this communication in error, please notify the sender immediately by return email and destroy 
all copies of the email (and attachments if any).[attachment "EPA Hydraulic Fracturing Study Proposed Prospective Site CHK MIN 15-11-13.docx" 
deleted by Robert Puls/ADA/USEPA/US] 
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